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  Report No. 014                   
  Date: 2014-09-05  
  Day:  Friday    

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: clear Noon: clear 3:00 pm:  clear 

 Temperature:   7:30 am:   63° Noon: 83° 3:00 pm:  86°  
 

Superintendent: Vinnie Bomal 
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COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

GVW 

Carpenter 

Masonry 

Painting 

1 

0 

0 

0 

0 

0 

4 

0 

0 

5 

0 

0 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 

Asbestos 

Abatement 
0 0 0 0 

 
26 00 00 Griffin Electric Electrician 0 0 0 0 

 
       

 
       

 
       

 
   2 0 2 4 

 
Total:        

 
 
 
 

 DAILY REPORT 

Activities today: 

 

GVW continued demo in the basement.  The majority of the basement is demolished.  The basement demolition should be finished up 

by the end of next week.  One board in the basement was removed to expose the substrate.  The substrate appears to be an asphalt/tar 

soaked dirt that was compacted. 

The removal of the book cases in the north wing on the first floor was started today.   

The vines were removed from the east elevation.  There are a few remaining on the north elevation. 

The seal was reviewed today and an attempt was made to remove it until the poor condition of the plaster was noted.   

The gutter and soffit were removed from the south elevation of the building. 

 

 

 

 

 

                                                                                                                 
Copies to: Richard Montuori, Town of Tewksbury 

 Ed Johnson, Town of Tewksbury 

 Steve Sadwick, Town of Tewksbury 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects  



PHOTO INDEX 
 

 

Photo showing a crack in the left side of the 

town seal. 

 

Photo showing a hair line crack in the bottom 

right quadrant of the town seal. 

 

Photo showing the start of the demo to remove 

the bookcase. 

 

Photo showing the extent of demo at the end of 

the day.  The bookcase has been removed from 

the wall. 



 

Photo showing one of the wood planks in the 

basement removed to expose the substrate 

beneath.  The substrate appears to be asphalt or 

tar soaked dirt that was compacted.  It can be 

easily broken up. 

 

Photo showing the basement gutted looking 

west. 

 

Photo of the basement that has been gutted, 

looking east. 

 

Photo showing the vines removed from the east 

elevation. 



 

Photo showing most of the vines removed from 

the north elevation. 

 

Photo showing the gutter and soffit removed 

from the south elevation. 

 


